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ESTIMATE RUN 12/10/2013

ESTIMATE SUMMARY 10:21:21

CONTID: C19197         ESTIMATE NO: 0009 PROG 2005

PCN: 19197-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SMART WORKZONES FOR TWIN TUNNEL PERCENT TIME:

PROJECT NO: IM0703-397                    

SMART WORKZONES FOR TWIN TUNNEL

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

TK CONSTRUCTION US, LLC PAY PERIOD ENDING 12/10/2013 DATE TIME STARTED 03/04/2013

117 MEEKER STREET DATE LET 01/17/2013 DATE WORK BEGAN 04/01/2013

 DATE AWARDED 02/04/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/28/2013 DATE ACCEPTED

DELTA CO 81416     970-257-1879 DATE NOTICE TO PROCEED 03/04/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 441,960.40 PARTICIPATING $ $ 30,852.00

AWARD PROJECT AMT: 336,445.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

17.76

CALENDAR DAYS

CALENDAR DAYS

56.79%

190,987.00

30,852.00

30,852.00

30,852.00

$

$

$

$

250,973.40

0.00

250,973.40

0.00

250,973.40

-5,046.68

0.00

245,926.72

0.00

AMOUNT DUE 245,926.72 30,852.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 30,852.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 1

SUMMIT  

38.0 TIME ALLOW: 214

ORIG TIME ALLOW: 214
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PCN: 19197-BID    ESTIMATE RUN 12/10/2013

PROJECT: IM0703-397                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:21:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Portable Message Sign Panel (Reset) 2.000

0.000

210-00822  
 

200.002.000

0.00

3.000

EACH

100.00000

0010 *Portable Non-Intrusive Traffic Sensor (Reset) 2.000

0.000

210-00846  
 

500.002.000

0.00

302.000

EACH

250.00000

0015 Portable Pan-Tilt-Zoom Camera (Reset) 0.000

0.000

210-00892  
 

0.000.000

0.00

3.000

EACH

300.00000

0020 *Mobilization 0.178

0.000

626-00000  
 

21,538.000.178

0.00

1.000

L S 

121,000.00000

0025 *Traffic Control Inspection 4.000

0.000

630-00007  
 

300.004.000

0.00

10.000

DAY 

75.00000

0030 *Traffic Control Management 9.000

0.000

630-00012  
 

1,800.009.000

0.00

10.000

DAY 

200.00000

0035 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

8.000

EACH

5.00000

0040 *Construction Traffic Sign (Panel Size B) 1.000

0.000

630-80342  
 

5.001.000

0.00

20.000

EACH

5.00000

0045 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

1.000

EACH

1,000.00000

0050 *Portable Message Sign Panel 1,456.000

240.000

630-80359  
 

144,160.001,696.000

20,400.00

1,712.000

DAY 

85.00000

0055 *Drum Channelizing Device 25.000

0.000

630-80360  
 

1,000.0025.000

0.00

122.000

EACH

40.00000
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PCN: 19197-BID    ESTIMATE RUN 12/10/2013

PROJECT: IM0703-397                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:21:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

100.000

EACH

1.00000

0065 *Mobile Attenuator 2.000

0.000

630-85041  
 

800.002.000

0.00

10.000

DAY 

400.00000

0070 *Smart Work Zone System Server and Sofware 212.000

30.000

630-88000  
 

6,050.00242.000

750.00

242.000

DAY 

25.00000

0075 *Portable Non-Intrusive Traffic Sensor 2,110.000

300.000

630-88005  
 

28,920.002,410.000

3,600.00

2,410.000

DAY 

12.00000

0080 *Portable Pan-Tilt-Zoom Camera 1,888.000

270.000

630-88010  
 

26,975.002,158.000

3,375.00

2,158.000

DAY 

12.50000

0085 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0090 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

100.000

F A 

1.00000

0095 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

100.000

F A 

1.00000

0100 Added Item (Day)/ Blue Tooth sensor 352.000

60.000

900-00005  
 

18,725.40412.000

2,727.00

412.000

DAY 

45.45000

CAT 250,973.4030,852.00441,960.40CURRENT AMT0200 $ $ $

$ 250,973.4030,852.00$441,960.40$CURRENT AMTPROJECT TOTAL


